COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

CONTI D: C17672R

PCN. 17672R- BI D

CONTRACT DESCRI PTI ON
SH- 24 UPRR Bridge (G 11-Q

PRQJIECT NO FBR 0241- 053

SH 24 UPRR Bridge (G 11-Q
NAMVE OF ROAD: 024A
PRQIECT COUNTI ES: LAKE
CONTRACTOR:
AMERI CAN CI VI L CONSTRUCTORS, | NC.
1601 W Bel |l evi ew Ave.
Littleton CO 80120 303- 795- 2582
CURRENT PROJIECT AMI:  $ 5,113, 364. 00 PARTI Cl PATI NG
AWARD PRQJECT AM: $ 4, 660, 864. 00 NON- PARTI Cl PATI NG
PERCENT COVPLETE: 1.61% TOTAL EARN NGS
FUNDS AVAI LABLE: $ 5,031, 261.30 STOCKPI LED MATERI ALS

GROSS EARNI NGS

TOTAL CLAI MS: $ 0. 00 RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

ESTI MATE NO 0001

COFRS REPORTI NG CATEGCRY: 3

Page 1
ESTI MATE RUN 04/ 28/ 2011
12:14: 37

SPEC YR 2005

FACS REF NO

TIME CHARGED: 117.0 DAYS TIME ALLOW 11/4/2011 FI XED COVPLETI ON DATI

PERCENT TI ME: 37.74 ORI G TI ME ALLON 11/4/2011 FI XED COVPLETI ON DATI

PAY PERI OD ENDI NG 04/ 25/ 2011 DATE TI ME STARTED 12/30/2010
DATE LET 11/ 18/ 2010 DATE WORK BEGAN 04/ 04/ 2011
DATE AWARDED 12/ 07/ 2010 DATE TI ME STOPPED

DATE CONTRACT EXECUTED 12/ 28/ 2010 DATE ACCEPTED

DATE NOTI CE TO PROCEED 12/30/ 2010

$ 0.00 $ 0.00
82, 102. 70 82, 102. 70
82, 102. 70 82,102.70
241, 244. 84 241, 244. 84
323, 347. 54 323, 347. 54
-2, 463.08 -2, 463.08
0.00 0.00
320, 884. 46 320, 884. 46
0.00 0.00
0.00 0.00
320, 884. 46 320, 884. 46
0.00 0.00
PAYMENT DE s s20,884.46

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D Cl17672R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17672R-BI D ESTI MATE RUN 04/ 28/ 2011
PRQIECT: FBR 0241- 053 ESTI MATE NO 0001 12: 14: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 Roadway

0005 201- 00000 C earing and G ubbing 1. 000 0. 000
LS 0. 400 12, 000. 00
30, 000. 00000 0. 400 12, 000. 00
0010 202-00015 Renoval of Headwal | 4. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0015 202- 00035 Renoval of Pipe 542. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0020 202-00220 Renoval of Asphalt Mat 23, 000. 000 0. 000
SY 0. 000 0. 00
0. 80000 0. 000 0. 00
0025 202-01000 *Renoval of Fence 11, 075. 000 0. 000
LF 1, 507. 000 904. 20
0. 60000 1, 507. 000 904. 20
0030 202-01130 *Renoval of Quardrail Type 3 3, 650. 000 0. 000
LF 0. 000 0. 00
1. 50000 0. 000 0. 00
0035 203- 00060 Enbanknent Material (Conplete In Place) 31, 802. 000 0. 000
cY 300. 000 2,700.00
9. 00000 300. 000 2,700. 00
0040 203-01500 Bl adi ng 100. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0045 203-01550 Dozi ng 100. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00
0050 203-01597 Pot hol i ng 20. 000 0. 000
HOUR 0. 000 0. 00
180. 00000 0. 000 0. 00
0055 203-02330 Labor er 20. 000 0. 000
HOUR 0. 000 0. 00

38. 00000 0. 000 0. 00



CONTI D: C17672R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17672R-BI D ESTI MATE RUN 04/ 28/ 2011
PRQIECT: FBR 0241- 053 ESTI MATE NO. 0001 12:14:37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0060 206- 00000 Structure Excavation 14. 000 0. 000
Cy 0. 000 0.00
7.00000 0. 000 0. 00
0065 206- 00100 Structure Backfill (Cass 1) 165. 000 0. 000
Cy 0. 000 0.00
24. 00000 0. 000 0. 00
0070 206- 01750 Shoring (DETOUR) 1. 000 0. 000
LS 0. 000 0.00
140, 000. 00000 0. 000 0. 00
0075 207- 00205 Topsoi | 5, 429. 000 0. 000
Cy 0. 000 0.00
2.00000 0. 000 0. 00
0080 207-00210 St ockpi | e Topsoi | 5, 429. 000 0. 000
Cy 0. 000 0.00
2.00000 0. 000 0. 00
0085 208- 00002 Erosion Log (12 Inch) 8, 860. 000 0. 000
LF 80. 000 240. 00
3.00000 80. 000 240. 00
0090 208- 00020 Silt Fence 600. 000 0. 000
LF 0. 000 0.00
2.50000 0. 000 0. 00
0095 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0.00
1, 400. 00000 0. 000 0. 00
0100 208-00070 Vehi cl e Tracki ng Pad 4.000 0. 000
EACH 1. 000 1, 700. 00
1, 700. 00000 1.000 1, 700. 00
0105 208-00103 Renoval and Di sposal of Sedinment (Labor) 40. 000 0. 000
HOUR 0. 000 0.00
38. 00000 0. 000 0. 00
0110 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 40. 000 0. 000
HOUR 0. 000 0.00
75. 00000 0. 000 0. 00



CONTI D C17672R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 17672R-BI D ESTI MATE RUN 04/ 28/ 2011
PRQJECT: FBR 0241- 053 ESTI MATE NO 0001 12:14: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0115 208- 00206 Er osi on Control Supervisor 154. 000 0. 000
DAY 21.000 1, 680. 00
80. 00000 21.000 1, 680. 00
0120 209- 00600 Dust Palliative (Magnesi um Chlori de) 500. 000 0. 000
GAL 0. 000 0. 00
2. 00000 0. 000 0. 00
0125 210-00015 Reset End Section 1. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0130 210-00810 Reset Gound Sign 1. 000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0. 00
0135 212-00007  Seeding (Native) (Hydraulic) 7. 400 0. 000
ACRE 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0140 212-00032 Soi | Condi tioni ng 7.400 0. 000
ACRE 0. 000 0. 00
450. 00000 0. 000 0. 00
0145 213-00011 Mil chi ng (Hydraulic) 7.400 0. 000
ACRE 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0150 213-00061 Mil ch Tacki fier 1, 480. 000 0. 000
LB 0. 000 0. 00
0. 10000 0. 000 0. 00
0155 216- 00041 Soil Retention Bl anket (Straw Coconut) 25, 354. 000 0. 000
SY 0. 000 0. 00
2.50000 0. 000 0. 00
0160 250- 00010 *Environmental Health and Safety Managenent 1. 000 0. 000
LS 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
0165 250- 00050 *Moni toring Techni ci an 100. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0. 00



CONTI D C17672R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17672R-BI D ESTI MATE RUN 04/ 28/ 2011
PRQJECT: FBR 0241- 053 ESTI MATE NO 0001 12:14: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0170 250-00110 *Heal th and Safety O ficer 40. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0175 304- 03005 Aggregate Base Course (C ass 3) 9, 189. 000 0. 000
CY 0. 000 0. 00
16. 00000 0. 000 0. 00
0180 304- 06007 Aggregate Base Course (Cl ass 6) 4, 249. 000 0. 000
CY 0. 000 0. 00
30. 00000 0. 000 0. 00
0185 403-34701 Hot M x Asphalt (Gading SX) (75) 6, 803. 000 0. 000
TON 0. 000 0. 00
60. 00000 0. 000 0. 00
0190 411-03352 Asphalt Cenent Performance G ade (PG 58-28) 408. 000 0. 000
TON 0. 000 0. 00
600. 00000 0. 000 0. 00
0195 411-10255 Enul si fied Asphalt (Sl ow Setting) 1, 414. 000 0. 000
GAL 0. 000 0. 00
4. 50000 0. 000 0. 00
0200 420-00103 CGeotextile (Erosion Control) (dass 2) 1,411. 000 0. 000
SY 280. 000 840. 00
3. 00000 280. 000 840. 00
0205 507- 00400 Bi tum nous Sl ope and Ditch Paving (Asphalt) 14. 000 0. 000
TON 0. 000 0. 00
200. 00000 0. 000 0. 00
0210 601-01000 Concrete O ass B 9. 000 0. 000
CY 0. 000 0. 00
630. 00000 0. 000 0. 00
0215 602- 00000 Rei nforcing Steel 930. 000 0. 000
LB 0. 000 0. 00
0. 70000 0. 000 0. 00
0220 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 8. 000 0. 000
LF 0. 000 0. 00
90. 00000 0. 000 0. 00



CONTI D C17672R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 17672R-BI D ESTI MATE RUN 04/ 28/ 2011
PRQJECT: FBR 0241- 053 ESTI MATE NO 0001 12:14: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0225 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 156. 000 0. 000
LF . 000 0. 00
100. 00000 . 000 0. 00
0230 603-01485 48 I nch Reinforced Concrete Pipe (Conplete In Place) 121. 000 . 000
LF . 000 0. 00
140. 00000 . 000 0. 00
0235 603- 05036 36 Inch Reinforced Concrete End Section 1. 000 . 000
EACH . 000 0. 00
1, 500. 00000 . 000 0. 00
0240 603- 05048 48 Inch Reinforced Concrete End Section 1. 000 . 000
EACH . 000 0. 00
1, 800. 00000 . 000 0. 00
0245 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 4, 834. 000 . 000
LF . 000 0. 00
16. 00000 . 000 0. 00
0250 606-01370 *Transition Type 3G 4. 000 . 000
EACH . 000 0. 00
890. 00000 . 000 0. 00
0255 606-01385 *Transition Type 3J 1. 000 . 000
EACH . 000 0. 00
765. 20000 . 000 0. 00
0260 606-01390 *End Anchorage Type 3K 1. 000 . 000
EACH . 000 0. 00
990. 00000 . 000 0. 00
0265 606- 02003 *End Anchor age (Nonfl ared) 3. 000 . 000
EACH . 000 0. 00
1, 900. 00000 . 000 0. 00
0270 607-00005 *End Post 8. 000 . 000
EACH . 000 0. 00
189. 00000 . 000 0. 00
0275 607- 00010 *Corner and Line Brace Post 32. 000 . 000
EACH . 000 0. 00
206. 00000 . 000 0. 00



CONTI D C17672R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 17672R-BI D ESTI MATE RUN 04/ 28/ 2011
PRQJECT: FBR 0241- 053 ESTI MATE NO 0001 12:14: 37
CURRENT AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0280 607-01000 *Fence Barbed Wre with Metal Posts 11, 075. 000 . 000
LF . 000 0. 00
1. 40000 . 000 0. 00
0285 609-60011  *Curb Type 6 (Section M 4,117. 000 . 000
LF . 000 0. 00
8. 00000 . 000 0. 00
0290 612-00001  Delineator (Type I) 15. 000 . 000
EACH . 000 0. 00
28. 00000 . 000 0. 00
0295 612-00003  Delineator (Type I11) 15. 000 . 000
EACH . 000 0. 00
30. 00000 . 000 0. 00
0300 613-07017 Pul | Box (16"x14"x6") 4. 000 . 000
EACH . 000 0. 00
500. 00000 . 000 0. 00
0305 614-00011 Sign Panel (Qass I) 26. 000 . 000
SF . 000 0. 00
18. 00000 . 000 0. 00
0310 614-01585 Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 42. 000 . 000
LF . 000 0. 00
26. 00000 . 000 0. 00
0315 614-01588 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 5. 000 . 000
EACH . 000 0. 00
230. 00000 . 000 0. 00
0320 615- 00050 Enbanknent Protector Type 5 4.000 . 000
EACH . 000 0. 00
1, 600. 00000 . 000 0. 00
0325 624-20301 Det our Drai nage Pipe (O ass 0) 1. 000 . 000
LS . 500 6, 000. 00
12, 000. 00000 . 500 6, 000. 00
0330 624-23036 36 Inch Drainage Pipe (O ass 3) 136. 000 . 000
LF . 000 0. 00
96. 00000 . 000 0. 00
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PON: 17672R- Bl D ESTI MATE RUN 04/ 28/ 2011
PRQJECT: FBR 0241- 053 ESTI MATE NO 0001 12:14: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0335 624- 23060 60 I nch Drainage Pipe (O ass 3) 127. 000 0. 000
LF 0. 000 0. 00
180. 00000 0. 000 0. 00
0340 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 000 0. 00
30, 000. 00000 0. 000 0. 00
0345 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 000 0. 00
393, 500. 00000 0. 000 0. 00
0350 626- 01000 Public Information Services 1. 000 0. 000
LS 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0355 627-00005 *Epoxy Pavenent MarKking 134. 000 0. 000
GAL 0. 000 0. 00
75. 00000 0. 000 0. 00
0360 627-00011 *Pavement Mar ki ng Paint (Wt erborne) 112. 000 0. 000
GAL 0. 000 0. 00
50. 00000 0. 000 0. 00
0365 629-01002  *Survey Monunent (Type 2) 4.000 0. 000
EACH 0. 000 0. 00
445. 00000 0. 000 0. 00
0370 630- 00000 *Fl aggi ng 3, 000. 000 0. 000
HOUR 38. 000 836. 00
22. 00000 38. 000 836. 00
0375 630- 00007 *Traffic Control |nspection 65. 000 0. 000
DAY 3. 000 225. 00
75. 00000 3. 000 225. 00
0380 630- 00012 *Traffic Control Management 154. 000 0. 000
DAY 4.000 1, 800. 00
450. 00000 4. 000 1, 800. 00
0385 630-80002 *Fl ashi ng Beacon (Sol ar) 9. 000 0. 000
EACH 0. 000 0. 00
890. 00000 0. 000 0. 00



CONTI D C17672R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 17672R-BI D ESTI MATE RUN 04/ 28/ 2011
PRQJECT: FBR 0241- 053 ESTI MATE NO 0001 12:14: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0390 630-80335 *Barricade (Type 3 MA) (Tenporary) 10. 000 0. 000
EACH 0. 000 0. 00
175. 00000 0. 000 0. 00
0395 630-80341 *Construction Traffic Sign (Panel Size A) 20. 000 0. 000
EACH 3. 000 141. 00
47. 00000 3. 000 141. 00
0400 630-80342 *Construction Traffic Sign (Panel Size B) 44. 000 0. 000
EACH 7.500 360. 00
48. 00000 7.500 360. 00
0405 630- 80343 *Construction Traffic Sign (Panel Size O 12. 000 0. 000
EACH 5. 000 245. 00
49. 00000 5. 000 245. 00
0410 630-80344 *Construction Traffic Sign (Special) 54. 000 0. 000
SF 27.000 459. 00
17. 00000 27.000 459. 00
0415 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 7, 800. 00
7, 800. 00000 1. 000 7, 800. 00
0420 630- 80360 *Drum Channel i zi ng Devi ce 21.000 0. 000
EACH 7.500 172.50
23. 00000 7.500 172.50
0425 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 2.000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0430 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 10. 000 0. 000
EACH 0. 000 0. 00
31. 00000 0. 000 0. 00
0435 630-80367 *Portable Traffic Speed Monitor 2.000 0. 000
EACH 1. 000 6, 500. 00
6, 500. 00000 1. 000 6, 500. 00
0440 630-80370 Concrete Barrier (Tenporary) 6, 350. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
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PCN: 17672R-BI D ESTI MATE RUN 04/ 28/ 2011
PRQIECT: FBR 0241- 053 ESTI MATE NO 0001 12:14: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0445 630- 80380 *Traffic Cone 120. 000 0. 000
EACH 0. 000 0. 00
6. 00000 0. 000 0. 00
0450 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 8. 000 0. 000
(Tenporary)
EACH 0. 000 0. 00
2,400. 00000 0. 000 0. 00
0455 630- 86810 Traffic Signal (Tenporary) 4. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0460 700-70010 F/ A M nor Contract Revisions 250, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700-70011 F/ A Partnering 7, 000. 000 0. 000
FA 2,500. 000 2,500. 00
1. 00000 2,500. 000 2,500. 00
0470 700-70012 F/ A Asphalt Pavenent |ncentive 18, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700-70016 F/ A Fuel Cost Adj ustnent 56, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70018 F/ A Roadway Snoot hness | ncentive 13, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0490 700-70023 F/ A On- The-Job Trai nee 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 17672R-BI D ESTI MATE RUN 04/ 28/ 2011
PRQJECT: FBR 0241- 053 ESTI MATE NO 0001 12:14: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0495 700- 70028 F/ A ESB Program 7,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 3, 208,832.20 % 47,102.70 % 47,102. 70
CAT NOO300 Structures (G11-G
0500 202- 00400 Renoval of Bridge 1. 000 0. 000
EACH 0. 000 0. 00
60, 000. 00000 0. 000 0. 00
0505 206- 00000 Structure Excavation 1, 517. 000 0. 000
CY 0. 000 0. 00
7.00000 0. 000 0. 00
0510 206- 00065 Structure Backfill (FlowFill) 968. 000 0. 000
CY 0. 000 0. 00
115. 00000 0. 000 0. 00
0515 206- 00100 Structure Backfill (dass 1) 10, 516. 000 0. 000
CY 0. 000 0. 00
24.00000 0. 000 0. 00
0520 206- 00200 Structure Backfill (dass 2) 62. 000 0. 000
CY 0. 000 0. 00
25. 00000 0. 000 0. 00
0525 206- 00360 Mechani cal Rei nforcenent of Soil 8, 976. 000 0. 000
CY 0. 000 0. 00
10. 00000 0. 000 0. 00
0530 403-34701 Hot M x Asphalt (Gading SX) (75) 128. 000 0. 000
TON 0. 000 0. 00
60. 00000 0. 000 0. 00
0535 411- 03352 Asphalt Cenent Performance G ade (PG 58-28) 8. 000 0. 000
TON 0. 000 0. 00
600. 00000 0. 000 0. 00
0540 420- 00000 Ceonenbr ane 2,151. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
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PON: 17672R- Bl D ESTI MATE RUN 04/ 28/ 2011
PRQJECT: FBR 0241- 053 ESTI MATE NO 0001 12:14: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 Structures (G11-G
0545 502- 00100 Drilling Hole to Facilitate Pile Driving 540. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
0550 502- 00460 *Pile Tip 30. 000 0. 000
EACH 0. 000 0. 00
235. 00000 0. 000 0. 00
0555 502-11489 *Steel Piling (HP 14x89) 2,130. 000 0. 000
LF 0. 000 0. 00
58. 00000 0. 000 0. 00
0555 MATERI AL ALLOMANCE H Pil e stockpile 0. 000
LF 1, 580. 000 64, 195. 40
40. 63000 1, 580. 000 64, 195. 40
0560 504-04410 Bl ock Faci ng 10, 394. 000 0. 000
SF 0. 000 0. 00
17. 00000 0. 000 0. 00
0565 515-00120 *Wat er proof i ng (Menbr ane) 787. 000 0. 000
SY 0. 000 0. 00
13. 00000 0. 000 0. 00
0570 518-00112 Waterstop (12 Inch) 321. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
0575 518-03000 Sawi ng and Seal i ng Bridge Joint 154. 000 0. 000
LF 0. 000 0. 00
17. 00000 0. 000 0. 00
0580 601- 03040 Concrete O ass D (Bridge) 829. 000 0. 000
CY 0. 000 0. 00
700. 00000 0. 000 0. 00
0585 602- 00020 Rei nforcing Steel (Epoxy Coated) 99, 681. 000 0. 000
LB 0. 000 0. 00
0. 80000 0. 000 0. 00
0590 606- 10705 Bridge Rail Type 7 (Special) 354. 000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0. 00
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PCN: 17672R-BI D ESTI MATE RUN 04/ 28/ 2011
PRQJECT: FBR 0241- 053 ESTI MATE NO. 0001 12:14: 37
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 Structures (G11-G
0595 607-53197 *Fence Chain Link (Special) (96 Inch) 354. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0600 613-01200 2 Inch Eectrical Conduit (Plastic) 708. 000 0. 000
LF 0. 000 0. 00
4.00000 0. 000 0. 00
0605 618-01994 Prestressed Concrete Box (Depth 32" Through 48") 5, 328. 000 0. 000
SF 0. 000 0. 00
48. 00000 0. 000 0. 00
0605 MATERI AL ALLOMANCE QG rders 0. 000
SF 5, 328. 000 177, 049. 44
33. 23000 5, 328. 000 177, 049. 44
0610 625-00015 *Settlenment Instrunmentation 1.000 0. 000
LS 0. 000 0. 00
6, 900. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 1,869, 531.80 % 241,244.84%  241,244.84
CAT NO0450 Construction Engineering Bid itenms BE
0615 620- 00002 Field Office (Oass 2) 1. 000 0. 000
EACH 1. 000 16, 000. 00
16, 000. 00000 1. 000 16, 000. 00
0620 620-00012 Field Laboratory (d ass 2) 1. 000 0. 000
EACH 1. 000 16, 000. 00
16, 000. 00000 1. 000 16, 000. 00
0625 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 3, 000. 00
3, 000. 00000 1. 000 3, 000. 00
CAT 0450 CURRENT AMI  $ 35, 000. 00 $ 35, 000.00 $ 35, 000. 00
PRQJIECT TOTAL CURRENT AMI $ 5, 113,364.00 $ 323,347.54%  323,347.54




